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ESTIMATE RUN 12/21/2011

ESTIMATE SUMMARY 13:48:20

CONTID: C18412         ESTIMATE NO: 0003 FINL 2005

PCN: 18412-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 LOVELAND PASS GUARDRAIL PERCENT TIME:

PROJECT NO: C006A-051                     

US 6 LOVELAND PASS GUARDRAIL

NAME OF ROAD: 006F

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 12/21/2011 DATE TIME STARTED 08/16/2011

2027 WEST COLFAX DATE LET 07/14/2011 DATE WORK BEGAN 09/06/2011

 DATE AWARDED 08/02/2011 DATE TIME STOPPED 10/05/2011

 DATE CONTRACT EXECUTED 08/15/2011 DATE ACCEPTED 10/05/2011

DENVER CO 80204     303/562-2000 DATE NOTICE TO PROCEED 08/16/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 229,927.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 224,420.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,366.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

99.14%

1,980.00

0.00

0.00

3,366.31

$

$

$

$

244.00

227,703.87

227,947.87

0.00

227,947.87

0.00

0.00

227,947.87

0.00

AMOUNT DUE 227,947.87 3,366.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,366.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18412-BID    ESTIMATE RUN 12/21/2011

PROJECT: C006A-051                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 10.000

0.000

202-00090  
 

10.000

EACH

12.50000 125.0010.000

0.00

0010 Removal of Ground Sign 13.000

0.000

202-00810  
 

13.000

EACH

69.00000 897.0013.000

0.00

0015 *Removal of Guardrail Type 3 1,100.000

0.000

202-01130  
 

1,100.000

LF  

2.65000 2,915.001,100.000

0.00

0020 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

161.00000 644.004.000

0.00

0025 Potholing 1.000

0.000

203-01597  
 

1.000

HOUR

242.00000 242.001.000

0.00

0030 Erosion Log (12 Inch) 1,000.000

0.000

208-00002  
 

1,000.000

LF  

3.65000 3,650.001,000.000

0.00

0035 Gravel Bag 250.000

0.000

208-00034  
 

250.000

LF  

10.50000 2,625.00250.000

0.00

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

800.00000 800.001.000

0.00

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

50.00000 0.000.000

0.00

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

78.00000 0.000.000

0.00

0055 *Seeding (Native) 0.129

0.000

212-00006  
 

0.129

ACRE

10,400.00000 1,341.600.129

0.00
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PCN: 18412-BID    ESTIMATE RUN 12/21/2011

PROJECT: C006A-051                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.129

0.000

212-00032  
 

0.129

ACRE

14,420.00000 1,860.180.129

0.00

0065 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

6,650.00000 0.000.000

0.00

0070 *Soil Retention Blanket (Straw-Coconut) 626.000

0.000

216-00201  
 

626.000

SY  

2.60000 1,627.60626.000

0.00

0075 Hot Mix Asphalt (Patching) (Asphalt) 74.570

0.000

403-00720  
 

74.570

TON 

297.00000 22,147.2974.570

0.00

0080 *Guardrail Type 7 (Style CA) (Special) 1,125.000

0.000

606-00716  
 

1,125.000

LF  

91.00000 102,375.001,125.000

0.00

0085 *Transition Type 3G 3.000

0.000

606-01370  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0090 *Transition Type 3G (Special) 2.000

0.000

606-01371  
 

2.000

EACH

730.00000 1,460.002.000

0.00

0095 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0100 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0105 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000

LF  

8.50000 0.000.000

0.00

0110 Delineator (Type I) (Extra Height) 10.000

0.000

612-00031  
 

10.000

EACH

36.80000 368.0010.000

0.00
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PCN: 18412-BID    ESTIMATE RUN 12/21/2011

PROJECT: C006A-051                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000

EACH

38.60000 0.000.000

0.00

0120 Delineator (Type III) (Extra Height) 2.000

0.000

612-00033  
 

2.000

EACH

41.75000 83.502.000

0.00

0125 Sign Panel (Class I) 100.000

0.000

614-00011  
 

100.000

SF  

23.80000 2,380.00100.000

0.00

0130 Sign Panel (Class II) 38.000

0.000

614-00012  
 

38.000

SF  

26.70000 1,014.6038.000

0.00

0135 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 160.000

0.000

614-01585  
 

160.000

LF  

35.90000 5,744.00160.000

0.00

0140 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13.000

0.000

614-01588  
 

13.000

EACH

273.00000 3,549.0013.000

0.00

0145 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

34,000.00000 34,000.001.000

0.00

0150 Flagging 369.500

0.000

630-00000  
 

369.500

HOUR

26.60000 9,828.70369.500

0.00

0155 Traffic Control Inspection 8.000

0.000

630-00007  
 

8.000

DAY 

5.55000 44.408.000

0.00

0160 Traffic Control Management 16.000

0.000

630-00012  
 

16.000

DAY 

665.00000 10,640.0016.000

0.00

0165 Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

20.000

EACH

11.00000 220.0020.000

0.00
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PCN: 18412-BID    ESTIMATE RUN 12/21/2011

PROJECT: C006A-051                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

12.000

EACH

11.00000 132.0012.000

0.00

0175 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000

EACH

11.00000 0.000.000

0.00

0180 Traffic Cone 40.000

0.000

630-80380  
 

40.000

EACH

11.00000 440.0040.000

0.00

0181 Drum Channel Dev 50.000

0.000

630-80360  
 

50.000

EACH

33.00000 1,650.0050.000

0.00

0185 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

2.000

EACH

2,550.00000 5,100.002.000

0.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,980.000

F A 

1.00000 0.000.000

0.00

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 227,703.870.00229,683.87CURRENT AMT0200 $ $ $
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PCN: 18412-BID    ESTIMATE RUN 12/21/2011

PROJECT: C006A-051                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:20

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

244.00000 244.001.000

0.00

CAT 244.000.00244.00CURRENT AMT0400 $ $ $

$ 227,947.870.00$229,927.87$CURRENT AMTPROJECT TOTAL


